
State of California Department of Transportation Page 1
01/20/18 Statement of Ongoing Contracts as of 02/01/18

10District

10-AMA-16-/9.4

10-AMA-88-15.0/32.3

10-AMA-88-54.0/0

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-29.6/0

Fed Aid

HM1

HM2

HA22

HA22

Pgm Code

IN AMADOR COUNTY NEAR RANCHO  MURIETA

FROM SACRAMENTO COUNTY LINE TO ROUTE

49

IN AMADOR COUNTY AT AND NEAR PINE

GROVE FROM 0.1 MILE EAST OF COURT

STREET TO 0.2 MILE EAST OF WAGON

WHEEL DRIVE

IN AMADOR COUNTY AT THE PEDDLER  HILL

MAINTENANCE STATION

IN AMADOR COUNTY NEAR SILVER LAKE ON

STATE ROUTE 88 FROM 0.3 MILE  EAST OF

PEDDLER HILL ROAD TO 2.0 MILES WEST

OF TRAGEDY SPRINGS 

IN AMADOR COUNTY NEAR CARSON SPUR ON

STATE ROUTE 88 FROM SILVER LAKE

CAMPGROUND TO ALPINE COUNTY LINE

IN CALAVERAS COUNTY IN MURPHYS AT BIG

TREES ROAD AND IN MARIPOSA COUNTY ON

STATE ROUTES 49 AND 140

Description 

RHMA OVERLAY

RUBBERIZED HOT MIX ASPHALT

SALT STORAGE SHED

DIGOUT AND REPAIR LOCALIZED AREAS

PAVEMENT REPAIR

PEDESTRIAN ACCESS IMPROVEMENTS

Type Of Work

TELFER PAVEMENT TECHNOLOGIES,

LLC

CHESTER BROSS CONSTRUCTION

COMPANY

BRM

CHESTER BROSS CONSTRUCTION

COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED IN

Contractor

MCCLELAN  CA 95652

HANNIBAL, MO 63401

HOLLISTER  CA 95023

HANNIBAL  MO 63401

HANNIBAL  MO 63401

MODESTO  CA 95354

IQBAL AULAKH

PAWAN K GARG

COLIN DORAN

OSHITA, STAN

OSHITA, STAN

PAWAN K GARG

Resident
Engineer

(209)479-3608

(209)333-6972

(209)754-1017

(209)333-6928

(209)333-6928

(209)470-877

 $2,061,946

 $4,713,888

 $421,245

 $5,904,000

 $4,327,954

 $1,443,058

Bid + CCOs

 $1,858,198

 $4,713,504

 $412,272

 $4,237,931

 $2,638,393

 $1,456,517

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/21/17

06/23/15

05/05/17

06/25/15

04/28/15

10/04/16

Awarded

05/09/17

07/08/15

06/22/17

07/15/15

05/08/15

10/28/16

Approved

10/30/17

12/31/17

01/22/18

12/31/17

12/31/17

12/15/17

Est Comp

 90%

 100%

 64%

 100%

 100%

 100%

%Time

 89%

 97%

 97%

 70%

 60%

 96%

% Work 

 

OVER RUN

 

SUSPENDED

OVER RUN

 

Message

10-1F5704

10-0V9004

10-1G4904

10-0W5904

10-0W6004

10-0V3004

Contract 

ACST-P016-(040)E

NHP-P088-(067)E

  

NHP-P088-(065)E

NHP-P088-(063)E

ACST-P000-(441)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4522 PARKER AVE BLDG700 STE35

PO BOX 430

50 MARQUERITE DR.

P.O. BOX 430

P.O. BOX 430

140 EMPIRE AVE

850 S. GUILD AVE.

1110 W KETTLEMAN LANE

560 MOUNTAIN RANCH

ROAD

1110 WEST KETTLEMAN

LANE #35

1110 WEST KETTLEMAN

LANE, #35

850 S GUILD AVE LODI

CA 95240

LODI, CA 95240

LODI CA 95240

SAN ANDREAS, CA. 95249

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/18 Statement of Ongoing Contracts as of 02/01/18

10District

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

10-CAL-26-8.3/8.6

10-MER-33-13.2/26.5

10-MER-33-16.1/0

10-MER-59-12.8/13.5

Fed Aid

HM1

HB1

HM1

HB1

Pgm Code

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

IN CALAVERAS COUNTY AT AND NEAR

COTTAGE SPRINGS FROM MEKO DRIVE  TO 1

MILE EAST OF CONNECTION OLD HIGHWAY

IN CALAVERAS COUNTY NEAR VALLEY

SPRINGS FROM 0.7 MILE EAST OF SILVER

RAPIDS ROAD TO QUAIL OAKS ROAD

IN MERCED COUNTY AT AND NEAR SANTA

NELLA FROM ROUTE 152/33 SEPARATION TO

SOUTH JUNCTION ROUTE  140/SULLIVAN

ROAD

IN MERCED COUNTY AT SANTA NELLA AT

ROUTE 33/5 SEPARATION

IN MERCED COUNTY ABOUT 2 MILES SOUTH

OF MERCED ON STATE ROUTE 59 FROM 0.33

MILE SOUTH TO 0.37 MILE NORTH OF

MISSION AVE/DICKENSEON

Description 

CONSTRUCT WALL FOR SEDIMENT CONTROL

HMA RESURFACING

SIGNALIZATION AND CHANNELIZATION

SLURRY SEAL, HMA, AND RHMA OVERLAY

BRIDGE REPAIR

INSTALL LEFT TURN CHANNELIZATION

Type Of Work

K.W. EMERSON, INC.

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

GRANITE CONSTRUCTION COMPANY

VIKING CONSTRUCTION COMPANY,

INC.

AGEE CONSTRUCTION CORPORATION

Contractor

SAN ANDREAS  CA 95244

VALLEY SPRINGS CA 95252

MODESTO  CA 95354

FRESNO  CA 93706

RANCHO CORDOVA  CA 95741

CLOVIS  CA 93612

PAWAN K GARG

PAWAN K GARG

MUHAMMAD RAHMAN

Resident
Engineer

(209)479-3608

(209)333-6972

(209)470-8777

 

(209)639-4623

 

 $6,848,103

 $2,234,159

 $1,495,047

 $2,993,142

 $1,175,824

 $922,402

Bid + CCOs

 $4,608,426

 $405,525

 $1,411,812

 $0

 $1,061,964

 $0

Comp To  date

 $83,590

 $0

 $131,115

 $0

 $71,078

 $0

This Month

10/24/16

03/11/16

10/19/16

11/07/17

05/01/17

05/01/17

Awarded

11/28/16

03/29/16

11/10/16

11/28/17

05/22/17

05/18/17

Approved

08/01/18

05/31/17

01/31/18

02/07/18

Est Comp

 0%

 98%

 100%

 0%

 87%

 0%

%Time

 67%

 19%

 94%

 0%

 89%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

10-0F2804

10-1E4404

10-0V6204

10-1G7704

10-1F1604

10-0U5204

Contract 

ACST-PP00-(152)E

  

ACHS-STPG-(026)0

  

  

HSST-P059-(074)E

--()

  

E-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

413 W SAINT CHARLES

39 CALIFORNIA ST PMB118

140 EMPIRE AVE.

2716 S. GRANITE COURT

11315 SUNRISE GOLD CIR STE A

1039 HOBLITT AVE

850 S. GUILD AVE.

STE. 107

1110 W KETTLEMAN LANE

#35

850 S GUILD AVE SUITE

107

3469 YEAGER DRIVE

SUITE 109

LODI, CA 95240

LODI CA 95240

LODI CA 95240

MADERA CA 93637

Accepted

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

10District

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

10-MER-99-15.8/17.3

10-MER-99-35.9/37.3

Fed Aid

HM3

HM3

HB1

HB1

HA21

HA22

Pgm Code

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

AT VARIOUS LOCATIONS

IN MERCED COUNTY  CITY OF MERCED FROM

0 STREET TO  NORTH OF JUNCTION ROUTE

140/59

IN MERCED COUNTY IN MERCED ON STATE

ROUTE 99 FROM NORTH OF V STREET TO

BLACK RASCAL CANAL BRIDGE

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

Description 

TREAT BRIDGE DECKS

TREAT BRIDGE DECK,REPLACE APPROACH

SLABS

RELOCATE OVERHEAD-SIGH STRUCTURES

PLACE MVP/STAIR CASES/WEED BARRIER

INSTALL ABOUT 220 TREES AND 800

PAVEMENT REHABILITATION

Type Of Work

STOUDENMIRE CORPORATION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

Contractor

ATASCADERO  CA 93422

IRVINE CA 92606

IRVINE  CA 92606

FRESNO  CA 93706

HERCULES  CA 94547

ROSEVILLE, CA. 95661

DEOL, SUKHI

JOHNNY REYES

KEVIN KEISTER

BRENT HAROLDSEN

ALFRED BLUM / STAN

OSHITA

MUHAMMAD RAHMAN

Resident
Engineer

(209)656-6862

(209)656-6862

(831)445-5160

(559)675-5261

(209)333-6928

(559)905-5501

 $503,889

 $582,950

 $2,800,680

 $1,515,496

 $619,421

 $10,577,888

Bid + CCOs

 $6,250

 $256,897

 $2,745,980

 $1,497,884

 $636,104

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $1,560

 $0

This Month

03/11/16

05/18/17

11/18/16

06/24/16

08/20/14

11/17/17

Awarded

04/12/16

06/12/17

12/06/16

07/15/16

09/08/14

11/30/17

Approved

11/23/16

01/25/18

12/29/17

01/17/18

12/31/18

04/21/21

Est Comp

 55%

 76%

 100%

 100%

 0%

 0%

%Time

 1%

 41%

 100%

 100%

 0%

 0%

% Work 

 

SUSPENDED

OVER RUN

 

PLANT EST

SATIS

 

Message

10-1E2704

10-1E27A4

10-0Y6204

10-0X6304

10-0K0214

10-1C1804

Contract 

  

  

ACHS-NHPG-(099)6

NHP-P099-(   )5

  

ACNH-P099-(617)E

  

  

--()

 E-    -()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1680 EL CAMINO REAL SUITE 4

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

400SUN RISE AVE, SUITE 300

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

3469 YEAGER DRIVE,

SUITE 109

1110 WEST KETTLEMAN

LANE, #35

3469 YEAGER DRIVE

TURLOCK, CA 95380

TURLOCK, CA 95380

MADERA, CA.93637

MADERA CA 93637

LODI, CA 95240

MADERA, CA. 93637

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/18 Statement of Ongoing Contracts as of 02/01/18

10District

10-MER-152-2.4/6

10-MER-152-22.5/40.9

10-MER-165-35.6/36.1

10-MPA-49-29.0/42.3

10-MPA-140-42.0/42.7

10-SJ-4-2.1/2.1

Fed Aid

HM1

HB1

20.20.201

130

HA23

HA42

Pgm Code

IN MERCED COUNTY ALONG STATE ROUTE

152 FROM PM R2.4 TO PM R6.0

IN MERCED COUNTY IN AND NEAR LOS

BANOS FROM 0.2 MILE EAST OF WARD ROAD

TO MADERA COUNTY LINE

IN MERCED COUNTY NEAR TURLOCK ON

STATE ROUTE 165 AT FOWLER AVENUE

MPA CNTY RTE 49 & 140, REMOVE

HAZARDOUS TREES, STABILIZE SLOPES AND

INSTAL EROSIONCONTROL. CLEAR,

REPAIR/REPLACE DRAINAGE DIRS EFA

IN MARIPOSA COUNTY IN MARIPOSA ON

STATE ROUTE 140 NEAR EL PORTAL ROAD

BRIDGE TO 0.5 MILES WEST OF SOUTH

FORK MERCED RIVER BRIDGE

IN SAN JOAQUIN COUNTY ON WESTBOUND SR

4 AT 2.3 MILES WEST OF MIDDLE RIVER

BRIDGE

Description 

INSTALL MEDIAN BARRIERS

PCC SLAB REPLACEMENT

INSTALL LEFT TURN CHANNELIZATION

REMOVE TREES, STABILIZE SLOPES, FIX

DRAINA

TALUS REMOVAL

ROCK SLOPE PROTECTION

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

FBD VANGUARD CONSTRUCTION

TEICHERT CONSTRUCTION

CCFG CONSTRUCTION

MYERS AND SONS/RL WADSWORTH JV

ETIC

Contractor

PLACENTIA  CA 92870

LIVERMORE  CA 94550

DAVIS  CA 956169410

SONORA, CA  95370

SACRAMENTO CA 95834

PLEASANT HILL  CA 94523

KEVIN KEISTER

MUHAMMAD RAHMAN

SUKHI DEOL

DEOL, SUKHI

COREY CASEY

Resident
Engineer

(831)455-5160

(559)905-5501

(209)988-2764

(209)656-6862

(209)532-2947

 

 $1,997,266

 $2,056,346

 $1,493,385

 $1,985,000

 $16,215,835

 $150,509

Bid + CCOs

 $1,861,995

 $0

 $1,265,136

 $648,753

 $14,899,326

 $0

Comp To  date

 $211,581

 $0

 $420,669

 $0

 $209,249

 $0

This Month

05/05/17

12/06/17

10/27/16

08/21/17

12/10/14

11/08/17

Awarded

05/30/17

01/08/18

11/10/16

08/23/17

01/20/15

11/28/17

Approved

01/26/18

05/17/18

02/01/18

01/31/18

03/30/18

Est Comp

 99%

 0%

 82%

 96%

 54%

 0%

%Time

 93%

 0%

 80%

 33%

 92%

 0%

% Work 

 

 

 

 

 

 

Message

10-1C5504

10-1F6204

10-0U2904

10-1H8204

10-0P9224

10-0P8404

Contract 

HSNH-P152-(093)E

  

ACHS-STPP-(651)1

  

STP-43M7-(004)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

651 ENTERPRISE COURT

24207 COUNTY ROAD 100A

393 MORNING STAR DRIVE

4600 NORTHGATE BLVD STE 100

2285 MORELLO AVENUE

3469 YEAGER DRIVE.

3469 YEAGER DRIVE.

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

19596 MONO WAY

MADERA, CA. 93637

MADERA, CA. 93637

TURLOCK,95380

TURLOCK, CA 95380

SONORA, CA 95370

Accepted

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

10District

10-SJ-4-14.2/14.2

10-SJ-4-16.2/0

10-SJ-4-20.1/29.5

10-SJ-4-/0

10-SJ-5-1.4/10.5

10-SJ-5-1.4/10.5

Fed Aid

HM3

HA25

HB1

Pgm Code

IN SAN JOAQUIN, STANISLAUS AND

TUOLUMNE COUNTIES AT VARIOUS

LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON AT

THE MORMON SLOUGH BRIDGE AND  ROUTE

4/5 CONNECTOR.

IN SAN JOAQUIN COUNTY NEAR STOCKTON

FROM ADELBERT AVENUE TO 0.4 MILE WEST

OF VAN ALLEN ROAD

ON STATE ROUTE 4 BETWEEN GARFIELD ST

OH (PM R15.7) AND NAVY DR (PM 14.6)

AND W CHARTER WY BETWEEN ARMY COURT

(PM14.4) AND TILLIE L

IN SAN JOAQUIN COUNTY NEAR BANTA ON

RTE 5 AT SB 1-5/I-580 SEPARATION & IN

TRACY ON RTE 205 FROM MOUNTAIN HOUSE

PARKWAY OVERCROSSIN

IN SAN JOAQUIN COUNTY NEAR BANTA ON

RTE 5 AT SB 1-5/I-580 SEPARATION & IN

TRACY ON RTE 205 FROM MOUNTAIN HOUSE

PARKWAY OVERCROSSIN

Description 

MITIGATING SCOUR, PLACING ROCK

WROUGHT IRON FENCE AND GATES

COLD PLANE AC & REPLACE WITH RHMA

EXTEND FREEWAY

BRIDGE DECKS/REPLACE JOINT SEALS

BRIDGE DECKS/REPLACE JOINT SEALS

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

HARRIS STEEL FENCE CO., INC

GEORGE REED, INC.

BROSAMER & WALL INC

STOUDENMIRE CORPORATION

PETERSON/CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

PLACENTIA  CA 92870

LOS ANGELES  CA 90003

MODESTO  CA 95352

WALNUT CREEK CA 94596

ATASCADERO  CA 93422

IRVINE CA 92606

QUAN H.TRINH

QUAN H. TRINH

HARMINDER DEOL

QUAN H. TRINH

QUAN H. TRINH

Resident
Engineer

(209)471-4008

(209)471-4008

 

(209)948-3734

(209)471-4008

(209)471-4008

 $588,981

 $668,810

 $2,348,610

 $63,727,088

 $449,329

 $562,616

Bid + CCOs

 $537,470

 $409,728

 $0

 $62,360,363

 $85,948

 $540,159

Comp To  date

 $0

 $298,379

 $0

 $0

 $0

 $0

This Month

05/26/17

04/17/17

11/07/17

12/16/13

02/22/16

05/18/17

Awarded

06/22/17

05/18/17

11/28/17

01/06/14

03/09/16

05/30/17

Approved

01/02/18

01/29/18

12/27/17

09/28/16

12/22/17

Est Comp

 93%

 100%

 0%

 100%

 75%

 81%

%Time

 86%

 61%

 0%

 100%

 19%

 91%

% Work 

 

OVER RUN

 

COMPLETED

 

 

Message

10-0X9104

10-1F8604

10-1F6304

10-0S1104

10-1E1804

10-1E18A4

Contract 

  

  

ACNH-P004-(153)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

8728 S SAN PEDRO ST

PO BOX 4760

1777 OAKLAND BLVD., SUITE 110

1680 EL CAMINO REAL SUITE 4

16351 CONSTRUCTION CIR. WEST

611 SAN JUAN AVE

611 SAN JUAN AVE

611SAN JUAN AVE

611 SAN JUAN AVE

611 SAN JUAN AVE

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA-95203

STOCKTON, CA 95203

STOCKTON, CA 95203

Accepted

12/27/17

Location
Storm Water
Plan
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10District

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-12-.1/4.4

10-SJ-12-17.1/17.7

10-SJ-99-14.3/14.9

10-SJ-99-/0

Fed Aid

HM

HA22

HB71

HB4N

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON AT

STOCKTON CHANNEL VIADUCT

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY IN THE CITY OF

LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL

STREET AND SOUTH CENTRAL  AVENUE

IN STOCKTON FROM 0.3 MILE SOUTH TO

0.3 MILE NORTH OF ARCH ROAD UC AND

FROM 0.3 MILE NORTH OF MAIN STREET OC

TO 0.1 MILE NORTH OF H

ON STATE ROUTE 99 IN MERCED,

STANISLAUS AND SAN JOAQUIN CNTY

Description 

SEISMIC RETROFIT OF VARIOUS BRIDGES

REPAIR BRIDGE CROSSFRAMES

ROADWAY REHABILITATION

UPGRADE CURB RAMPS, SIDEWALKS AND

RAMP WIDENING, INSTALL RAMP METER

TREE PRUNING AND REMOVAL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ABHE & SVOBODA, INC.

OC JONES & SONS, INC

AMERICA PACIFIC CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

THE PROFESSIONAL TREE CARE CO.

Contractor

IRVINE  CA 92606

JORDAN  MN 55352

BERKELEY CA 94710

EASTVALE  CA 92880

CONCORD  CA 94520

BERKELEY  CA 94710

ARIEL I. MENDOZA

BERRY GREG / OSHITA,

STAN

OBAIDULLAH RASHID

"ABDUL"

Resident
Engineer

 

(209)471-4008

(209)333-6928

 

(209)470-8782

 

 $1,999,064

 $237,770

 $39,205,060

 $432,354

 $2,951,960

 $4,491,100

Bid + CCOs

 $0

 $130,388

 $35,391,962

 $0

 $2,545,762

 $528,559

Comp To  date

 $0

 $130,388

 $0

 $0

 $64,672

 $528,559

This Month

11/07/17

03/02/17

08/13/13

11/08/17

12/28/16

09/18/17

Awarded

12/18/17

03/15/17

08/28/13

11/17/17

01/30/17

10/13/17

Approved

05/14/18

12/31/18

01/22/18

12/04/18

Est Comp

 0%

 19%

 94%

 0%

 98%

 13%

%Time

 0%

 55%

 87%

 0%

 86%

 12%

% Work 

 

 

 

 

 

 

Message

10-0G7204

10-1E8904

10-0G8004

10-0Y5504

10-1C4214

10-1F2704

Contract 

ACNH-X077-(025)E

  

NH-P012-(112)E

  

ACNH-PP09-(605)E

ACNH-P099-(615)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

18100 DAIRY LANE

1520 FOURTH STREET

7161 CITRUS VALLEY AVE

1450 CIVIC CT #400 BLDG B

2828 8TH STREET

611 SAN JUAN AVE

1110 WEST KETTLEMAN

LANE, #35

3663 ARCH RD- SUITE

500

STOCKTON, CA 95203

LODI, CA 95240

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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10-SJ-120-16.8/0

10-SJ-132-.4/7.1

10-STA-99-2.3/20.2

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-TUO-49-12.8/16.5

Fed Aid

HB4N

HA22

TEA1

HB1

HB4N

Pgm Code

IN SAN JOAQUIN COUNTY, AT SJ

120/MCHENRY AVENUE, STAA IMPROVMENT

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT CARPENTER ROAD/

BRIGGSMORE AVENUE SOUTHBOUND  OFFRAMP

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN TUOLUMNE COUNTY AT VARIOUS

LOCATIONS

Description 

WIDENING INTERSECTION

REPAIR PCC PAVEMENT

CONCRETE SLOPE PAVING, RAILING

RECONSTRUCT RAMP, INSTALL TURN LANE

LENGTHEN EXST LN TRANS & CONST AUX

RHMA OVERLAY

Type Of Work

GEORGE REED, INC.

BAY CITIES PAVING & GRADING,

INC.

WESTERN STRUCTURES

GRANITE CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING,

INC.

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

Contractor

MODESTO  CA 95352

CONCORD  CA 94520

RIVERSIDE CA 92503

SACRAMENTO  CA 95827

CONCORD  CA 94520

ROSEVILLE  CA 95661

WALI WAZIRI

TONY CIPPONERI

CHRIS HANSON

COLIN DORAN

Resident
Engineer

 

(209)470-8790

(209)599-1940

(209)479-4053

 

(209)754-1017

 $481,890

 $22,530,000

 $944,362

 $5,252,356

 $12,564,189

 $2,610,357

Bid + CCOs

 $0

 $14,505,846

 $0

 $3,901,985

 $0

 $2,756,447

Comp To  date

 $0

 $151,025

 $0

 $220,217

 $0

 $0

This Month

12/22/17

07/20/16

12/27/12

10/31/16

12/20/17

01/13/17

Awarded

01/05/18

08/11/16

02/20/13

11/28/16

01/04/18

01/30/17

Approved

05/01/18

04/24/18

12/12/17

Est Comp

 0%

 70%

 0%

 64%

 0%

 100%

%Time

 0%

 64%

 0%

 74%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

10-1C6604

10-0G8204

10-0S7804

10-0X5604

10-1C3004

10-1F5904

Contract 

  

NHP-P132-(050)E

ACST-P099-(564)E

ACHS-NHPP-(996)0

ACNH-P099-(616)E

  

  

--()

  P0-99 5-(4E)

--()

--()

  

  

  

--()

  

  

  

  

  

WPCP

  

  

  

P.O. BOX 4760

1450 CIVIC CT #400 BLDG B

6005 TYLER STREET

4001 BRADSHAW ROAD

1450 CIVIC CT BLDG B #400

400 SUNRISE AVE. STE 300

611 SAN JUAN AVENUE

952 GOODWIN DRIVE

3663 ARCH ROAD

560 MOUNTAIN RANCH

ROAD

STOCKTON, CA 95203

RIPON CA 95366

STOCKTON CA 95215

SAN ANDREAS, CA. 95249

Accepted

Location
Storm Water
Plan
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 $2,522,082 $187,889,934 $274,923,592

10-TUO-120-11.2/18.2

10-TUO-120-19.4/20

Fed Aid

HA22

HA21

Pgm Code

IN TUOLUMNE AND STANISLAUS COUNTY,

NEAR OAKDALE AND SONORA, FROM WEST OF

LANCASTER ROAD TO MOCCASIN CREEK

BRIDGE. REHABILITATE PAV

IN TUOLUMNE COUNTY ON STATE ROUTE 120

FROM 7.6 MILES EAST OF YOSEMITE

JUNCTION TO 4.8 MILES WEST OF THE

TOWN OF MOCCASIN AT TUOLUM

Description 

SHOULDER WIDENING

REPLACE BRIDGE DECK

Type Of Work

GEORGE REED, INC.

GOLDEN STATE BRIDGE, INC.

Contractor

MODESTO  CA 95352

BENICIA  CA 945101195

COREY CASEY

Resident
Engineer

 

(209)607-8789

 $20,334,248

 $17,504,016

Bid + CCOs

 $0

 $17,572,452

Comp To  date

 $0

 $0

This Month

11/08/17

02/22/16

Awarded

11/28/17

03/03/16

Approved

03/07/18

Est Comp

 0%

 100%

%Time

 0%

 98%

% Work 

 

 

Message

10-3A7304

10-0L9704

Contract 

ACNH-000C-(466)E

NHP-P120-(058)E

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

PO BOX 4760

3701 MALLARD DRIVE 19596 MONO WAY

SONORA, CA 95370

Accepted

01/29/18

Location
Storm Water
Plan



10-1F5704

10-0V9004

10-1G4904

10-0W5904

10-0W6004

10-0V3004

10-0F2804

10-1E4404

10-0V6204

10-1G7704

10-1F1604

10-0U5204

10-1E2704

10-1E27A4

10-0Y6204

10-0X6304

10-0K0214

10-1C1804

10-1F6204

10-1C5504

10-0U2904

10-1H8204

Contract

10-AMA-16-/9.4

10-AMA-88-15.0/32.3

10-AMA-88-54.0/0

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-29.6/0

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

10-CAL-26-8.3/8.6

10-MER-33-13.2/26.5

10-MER-33-16.1/0

10-MER-59-12.8/13.5

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

10-MER-99-15.8/17.3

10-MER-99-35.9/37.3

10-MER-152-22.5/40.9

10-MER-152-2.4/6

10-MER-165-35.6/36.1

10-MPA-49-29.0/42.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0P9224

10-0P8404

10-0X9104

10-1F8604

10-1F6304

10-0S1104

10-1E1804

10-1E18A4

10-0G7204

10-1E8904

10-0G8004

10-0Y5504

10-1C4214

10-1F2704

10-1C6604

10-0G8204

10-0S7804

10-0X5604

10-1C3004

10-1F5904

10-3A7304

10-0L9704

Contract

10-MPA-140-42.0/42.7

10-SJ-4-2.1/2.1

10-SJ-4-14.2/14.2

10-SJ-4-16.2/0

10-SJ-4-20.1/29.5

10-SJ-4-/0

10-SJ-5-1.4/10.5

10-SJ-5-1.4/10.5

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-12-.1/4.4

10-SJ-12-17.1/17.7

10-SJ-99-14.3/14.9

10-SJ-99-/0

10-SJ-120-16.8/0

10-SJ-132-.4/7.1

10-STA-99-2.3/20.2

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-TUO-49-12.8/16.5

10-TUO-120-11.2/18.2

10-TUO-120-19.4/20

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index
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District

 $63,727,088

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $274,923,592  $187,889,934

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $94,472,119

 $27,513,303

 $82,481,680

 $70,456,490

 Bid + CCO

 $38,466,283

 $22,822,467

 $70,248,267

 $56,352,917

 Work Comp

District Total:

Work completed this Period:  $63,727,088

-F-

-S-

-SH-
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